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ESTIMATE RUN 03/18/2005

ESTIMATE SUMMARY 13:54:24

CONTID: C13359         ESTIMATE NO: 0008 FINL 2002

PCN: 13359-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH88, SH26 TO LOUISIANA PERCENT TIME:

PROJECT NO: STA 0881-013                  

SH88, SH26 TO LOUISIANA

NAME OF ROAD: 088A

PROJECT COUNTIES: DENVER

CONTRACTOR:

CONCRETE WORKS OF COLORADO INCORPORATED PAY PERIOD ENDING 03/18/2005 DATE TIME STARTED 04/19/2004

1260 ROCK CREEK CIRCLE DATE LET 02/12/2004 DATE WORK BEGAN 04/19/2004

 DATE AWARDED 02/19/2004 DATE TIME STOPPED 01/05/2005

 DATE CONTRACT EXECUTED 03/05/2004 DATE ACCEPTED 01/05/2005

LAFAYETTE CO 80026     303 665 2933 DATE NOTICE TO PROCEED 04/19/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,039,671.41 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,122,928.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 4,186.33

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.70

TIME ALLOW:

ORIG TIME ALLOW:

128 WORK DAYS

WORK DAYS128

100.00%

0.15

0.00

0.00

4,186.33

$

$

$

$

1,039,671.26

0.00

1,039,671.26

0.00

1,039,671.26

0.00

0.00

1,039,671.26

0.00

AMOUNT DUE 1,039,671.26 4,186.33

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 4,186.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

122.5
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PCN: 13359-BID    ESTIMATE RUN 03/18/2005

PROJECT: STA 0881-013                  ESTIMATE NO: 0008 13:54:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *GRINDING AND TEXTURING CONCRETE PAVEMENT 40,622.620 40,622.620

SY  0.000 0.00

6.10000 40,622.620 247,797.98

202-00170  
 

0010 REMOVAL OF CURB AND GUTTER 1,193.000 1,193.000

LF  0.000 0.00

5.00000 1,193.000 5,965.00

202-00203  
 

0015 REMOVAL OF CONCRETE PAVEMENT 2,219.600 2,219.590

SY  0.000 0.00

15.00000 2,219.590 33,293.85

202-00210  
 

0020 *CLEAN CULVERT 15.000 15.000

EACH 0.000 0.00

350.00000 15.000 5,250.00

202-04002  
 

0025 CLEAN VALVE BOX 27.000 27.000

EACH 0.000 0.00

160.00000 27.000 4,320.00

202-04005  
 

0030 *SAWING CONCRETE (8 INCH) 664.500 664.500

LF  0.000 0.00

5.00000 664.500 3,322.50

202-05008  
 

0035 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 0.000 0.000

CY  0.000 0.00

12.00000 0.000 0.00

203-00010  
 

0040 POTHOLING 0.000 0.000

HOUR 0.000 0.00

120.00000 0.000 0.00

203-01597  
 

0045 *SILT FENCE 0.000 0.000

LF  0.000 0.00

2.00000 0.000 0.00

208-00020  
 

0050 CONCRETE WASHOUT STRUCTURE 2.000 2.000

EACH 0.000 0.00

400.00000 2.000 800.00

208-00045  
 

0055 *STORM DRAIN INLET PROTECTION 17.000 17.000

EACH 0.000 0.00

200.00000 17.000 3,400.00

208-00050  
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PCN: 13359-BID    ESTIMATE RUN 03/18/2005

PROJECT: STA 0881-013                  ESTIMATE NO: 0008 13:54:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *EROSION CONTROL SUPERVISOR 65.500 65.500

HOUR 0.000 0.00

35.00000 65.500 2,292.50

208-00205  
 

0065 ADJUST MANHOLE 37.000 37.000

EACH 0.000 0.00

400.00000 37.000 14,800.00

210-04010  
 

0070 ADJUST VALVE BOX 54.000 54.000

EACH 0.000 0.00

200.00000 54.000 10,800.00

210-04050  
 

0080 AGGREGATE BASE COURSE (CLASS 6) 58.000 58.000

SY  0.000 0.00

20.00000 58.000 1,160.00

304-06004  
 

0085 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 14.660 14.660

TON 0.000 0.00

110.00000 14.660 1,612.60

403-00720  
 

0090 *HOT POURED JOINT AND CRACK SEALANT 7.175 7.175

TON 0.000 0.00

2,000.00000 7.175 14,350.00

408-01000  
 

0095 *ULTRATHIN BONDED WEARING COURSE 40,590.380 40,590.380

SY  0.000 0.00

5.80000 40,590.380 235,424.20

409-05000  
 

0100 CONCRETE PAVEMENT (8-1/2 INCH) (FAST TRACK) 2,164.260 2,164.260

SY  0.000 0.00

48.00000 2,164.260 103,884.48

412-00870  
 

0105 *ROADWAY COMPRESSION JOINT SEALER 459.660 459.660

LF  0.000 0.00

6.00000 459.660 2,757.96

518-00010  
 

0110 CONCRETE (PATCHING) 610.000 610.000

SF  0.000 0.00

12.20000 610.000 7,442.00

601-06150  
 

0125 CURB AND GUTTER TYPE 2 (SECTION II-B) 1,193.000 1,193.000

LF  0.000 0.00

16.00000 1,193.000 19,088.00

609-21020  
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PCN: 13359-BID    ESTIMATE RUN 03/18/2005

PROJECT: STA 0881-013                  ESTIMATE NO: 0008 13:54:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0130 GUTTER TYPE 2 (6 FOOT) 83.000 83.000

LF  0.000 0.00

24.00000 83.000 1,992.00

609-24006  
 

0135 *PULL BOX (SPECIAL) 0.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

613-07000  
 

0140 *SIGN PANEL (CLASS I) 54.000 54.000

SF  0.000 0.00

20.00000 54.000 1,080.00

614-00011  
 

0145 *STEEL SIGN POST (2X2 INCH TUBING) 48.000 48.000

LF  0.000 0.00

20.00000 48.000 960.00

614-00216  
 

0150 *LOOP DETECTOR WIRE 360.000 360.000

LF  0.000 0.00

3.00000 360.000 1,080.00

614-72875  
 

0155 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

100,000.00000 1.000 100,000.00

626-00000  
 

0160 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

6,500.00000 1.000 6,500.00

626-01000  
 

0165 *THERMOPLASTIC PAVEMENT MARKING 4,624.340 4,624.340

SF  0.000 0.00

2.00000 4,624.340 9,248.68

627-00002  
 

0170 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 77.490 77.490

GAL 0.000 0.00

25.00000 77.490 1,937.25

627-00012  
 

0175 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 1,422.300 1,422.300

SF  0.000 0.00

8.50000 1,422.300 12,089.55

627-01000  
 

0180 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

201.500 201.500

SF  0.000 0.00

15.00000 201.500 3,022.50

627-30325  
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PCN: 13359-BID    ESTIMATE RUN 03/18/2005

PROJECT: STA 0881-013                  ESTIMATE NO: 0008 13:54:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0185 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

2,149.980 2,149.980

SF  0.000 0.00

7.50000 2,149.980 16,124.85

627-30330  
 

0190 *FLAGGING 678.000 678.000

HOUR 0.000 0.00

21.00000 678.000 14,238.00

630-00000  
 

0195 *UNIFORMED TRAFFIC CONTROL 66.500 66.500

HOUR 0.000 0.00

52.00000 66.500 3,458.00

630-00003  
 

0200 *TRAFFIC CONTROL INSPECTION 59.000 59.000

DAY 0.000 0.00

90.00000 59.000 5,310.00

630-00007  
 

0205 *TRAFFIC CONTROL MANAGEMENT 81.000 81.000

DAY 0.000 0.00

225.00000 81.000 18,225.00

630-00012  
 

0210 *TRAFFIC CONTROL VEHICLE 29.500 29.500

HOUR 0.000 0.00

16.00000 29.500 472.00

630-00025  
 

0215 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.000 10.000

EACH 0.000 0.00

260.00000 10.000 2,600.00

630-80336  
 

0220 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 4.000

EACH 0.000 0.00

75.00000 4.000 300.00

630-80341  
 

0225 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 44.000 44.000

EACH 0.000 0.00

115.00000 44.000 5,060.00

630-80342  
 

0230 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 9.000 9.000

EACH 0.000 0.00

120.00000 9.000 1,080.00

630-80343  
 

0235 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 45.000 45.000

SF  0.000 0.00

18.00000 45.000 810.00

630-80344  
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PCN: 13359-BID    ESTIMATE RUN 03/18/2005

PROJECT: STA 0881-013                  ESTIMATE NO: 0008 13:54:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0240 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 2.000

EACH 0.000 0.00

2,600.00000 2.000 5,200.00

630-80358  
 

0245 *PORTABLE MESSAGE SIGN PANEL 268.000 268.000

DAY 0.000 0.00

100.00000 268.000 26,800.00

630-80359  
 

0250 *DRUM CHANNELIZING DEVICE 100.000 100.000

EACH 0.000 0.00

42.00000 100.000 4,200.00

630-80360  
 

0255 *TRAFFIC CONE 393.000 393.000

EACH 0.000 0.00

19.00000 393.000 7,467.00

630-80380  
 

0260 *CHANNELIZING DEVICE (FIXED) 43.000 43.000

EACH 0.000 0.00

84.00000 43.000 3,612.00

630-80391  
 

0265 *MOBILE PAVEMENT MARKING ZONE 0.000 0.000

DAY 0.000 0.00

500.00000 0.000 0.00

630-80520  
 

0270 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0275 F/A ASPHALT PAVEMENT INCENTIVE 4,275.360 4,275.360

F A 0.000 0.00

1.00000 4,275.360 4,275.36

700-70012  
 

0280 F/A ON-THE-JOB TRAINEE 0.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  
 

0285 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0290 F/A QUALITY INCENTIVE PAYMENT 5,192.560 5,192.560

F A 0.000 0.00

1.00000 5,192.560 5,192.56

700-70025  
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PCN: 13359-BID    ESTIMATE RUN 03/18/2005

PROJECT: STA 0881-013                  ESTIMATE NO: 0008 13:54:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0295 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0300 *F/A LANDSCAPING RESTORATION 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310  
 

0305 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0310 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

0915 ADDED ITEM (DOLLAR)/ -200.000 -200.000

DOL 0.000 0.00

1.00000 -200.000 -200.00

900-00006  
 

0920 ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATIONS #3, #4 
AND #5 PER 105 #5A

-2,100.000 -2,100.000

DOL 0.000 0.00

1.00000 -2,100.000 -2,100.00

900-00006  
 

0925 ADDED ITEM (DOLLAR)/ -150.000 -150.000

DOL 0.000 0.00

1.00000 -150.000 -150.00

900-00006  
 

CAT 0200 $0.00 977,645.82CURRENT AMT 977,645.97 $$

CAT NO0201 TRAFFIC SIGNAL ITEMS 

0900 REM TRAF SIG HEAD 32.000 32.000

EACH 0.000 0.00

145.00000 32.000 4,640.00

202-00831  
 

0905 12 IN LED (BALL) 26.000 26.000

EACH 0.000 0.00

280.24000 26.000 7,286.24

614-10150  
 

0910 TRAF SIG FACE (12-12-12) 32.000 32.000

EACH 0.000 0.00

909.35000 32.000 29,099.20

614-70336  
 

CAT 0201 $0.00 41,025.44CURRENT AMT 41,025.44 $$
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PCN: 13359-BID    ESTIMATE RUN 03/18/2005

PROJECT: STA 0881-013                  ESTIMATE NO: 0008 13:54:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0315 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00002  
 

0320 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00012  
 

0325 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020  
 

CAT 0400 $0.00 21,000.00CURRENT AMT 21,000.00 $$

PROJECT TOTAL 0.00 $ 1,039,671.26CURRENT AMT 1,039,671.41 $$


